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INTEROFFICE CORRESPONDENCE

DATE: March 31, 1992

TO: J. P. McAndrew, FPM, Bidg. T130F, X7522

FROM: M. C. Burmeister, Remediation Programs, Bldg. T130B, X58910§4 s /\4c6
SUBJECT: TERMINATION OF OU 1 811 HILLSIDE INTERIM REMEDIAL ACTION FRENCH DRAIN

-PROJECT - MBU-007-92

On May 26, 1992, the Environmental Protection Agency (EPA) and the Colorado Department of
Health (CDH) gave approval to truncate the french drain at Station 5+00. This is 500 feet short
of the original design. EPA and CDH are stipulating that the installation and implementation of a
french drain Monitoring Program be substituted for this 500 feet ot construction. Roy F. Weston,
Inc. is currently preparing this monitoring plan which will be submitted to the Department of
Energy (DOE) by April 3, 1992. 1| anticipate EPA and CDH approval of the Monitoring Program by
April 13, 1992. ‘ .

Upon approval of the Monitoring Program, your participation in contractual modifications to the
french drain contract is requested for implementation of this monitoring plan.
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